COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/04/2017

ESTIMATE SUMMARY 10:02:38
CONTID: C17778R ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 17778R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.0 DAYS TIME ALLOW:  8/30/2018 ? FIXED COMPLETION DAT
1-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME:  10.54 ORIG TIME ALLOW: 8/30/2018 ?* FIXED COMPLETION DAT
PROJECT NO: C0702-304
1-70 Game Fence-Eagle County
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 05/03/2017 DATE TIME STARTED 03/08/2017
P.O. BOX 580 DATE LET 09/01/2016 DATE WORK BEGAN  03/08/2017
DATE AWARDED 09/13/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/28/2016 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/08/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 292077881  PARTICIPATING $ 51,000.00 $ 0.00
AWARD PROJECTAMT:  $  2557,060.00  NON-PARTICIPATING 728,432.35 395,203.50
PERCENT COMPLETE: 26.69% TOTAL EARNINGS 779,432.35 395,203.50
FUNDS AVAILABLE: $  2,141,346.46  STOCKPILED MATERIALS 103,262.67 -96,729.66
GROSS EARNINGS 882,695.02 298,473.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,199.05 411,154.10
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 863,495.97 287,319.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 863,495.97 287,319.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 287,319.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17778R-BID ESTIMATE RUN 05/04/2017
PROJECT: C0702-304 ESTIMATE NO: 0003 10:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.000 0.00
100,000.00000 0.500 50,000.00
0010 202-00008 Tree Trimming 10.000 0.000
HOUR 0.000 0.00
362.00000 0.000 0.00
0015 202-00010 Removal of Tree 25.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0020 202-01000 Removal of Fence 59,043.000 41,276.000
LF 0.000 0.00
1.50000 41,276.000 61,914.00
0025 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0030 203-01510 Backhoe 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0035 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0040 203-01594 Combination Loader 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0045 203-01597 Potholing 80.000 33.000
HOUR 12.000 3,360.00
280.00000 45.000 12,600.00
0050 203-02330 Laborer 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0055 206-00000 Structure Excavation 127.000 0.000
CcYy 0.000 0.00

28.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 05/04/2017
PROJECT: C0702-304 ESTIMATE NO: 0003 10:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00200 Structure Backfill (Class 2) 1,366.000 0.000
CY 0.000 0.00
65.00000 0.000 0.00
0065 207-00205 Topsoil 253.000 0.000
CY 0.000 0.00
30.00000 0.000 0.00
0070 208-00002 Erosion Log Type 1 (12 Inch) 1,000.000 0.000
LF 470.000 3,431.00
7.30000 470.000 3,431.00
0075 208-00021 Silt Fence (Reinforced) 500.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0080 208-00045 Concrete Washout Structure 3.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0085 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0090 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0095 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0105 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0110 212-00006 Seeding (Native) 1.200 0.000
ACRE 0.000 0.00

5,200.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 05/04/2017
PROJECT: C0702-304 ESTIMATE NO: 0003 10:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00032 Soil Conditioning 1.200 0.000
ACRE 0.000 0.00
13,100.00000 0.000 0.00
0120 213-00003 Mulching (Weed Free) 1.200 0.000
ACRE 0.000 0.00
9,500.00000 0.000 0.00
0125 213-00061 Mulch Tackifier 240.000 0.000
LB 0.000 0.00
10.00000 0.000 0.00
0130 214-00220 Deciduous Tree (2 Inch Caliper) 25.000 0.000
EACH 0.000 0.00
658.00000 0.000 0.00
0135 240-00000 Wildlife Biologist 100.000 6.500
HOUR 0.000 0.00
140.00000 6.500 910.00
0140 240-00010 Removal of Nests 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0145 420-00300 Geotextile (Reinforcement) 430.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0150 607-00000 Line Post 5.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0155 607-00005 End Post 37.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0160 607-00010 Corner and Line Brace Post 253.000 0.000
EACH 62.000 16,120.00
260.00000 62.000 16,120.00
0160 MATERIAL ALLOWANCE 6"x12' Posts 51.000
EACH -51.000 -5,742.60

112.60000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE 6"x12' Posts 101.200
EACH -62.000 -6,981.20
112.60000 39.200 4,413.92

0160 MATERIAL ALLOWANCE 6"x10' Posts 23.000
EACH -23.000 -1,642.20
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 9.200
EACH -9.200 -1,035.92
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 9.750
EACH -9.750 -696.15
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 9.200
EACH -9.200 -1,035.92
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 9.750
EACH -9.750 -696.15
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 82.800
EACH -62.000 -6,981.20
112.60000 20.800 2,342.08

0160 MATERIAL ALLOWANCE Corner and Line Br Post 51.000
EACH -51.000 -5,742.60
112.60000 0.000 0.00

0165 607-11350 Fence Deer 98,545.000 0.000
LF 20,262.500 182,362.50
9.00000 20,262.500 182,362.50

0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 98,545.003
LF -20,262.500 -24,979.61
1.23280 78,282.503 96,506.67

0165 MATERIAL ALLOWANCE 9GA Wire 700.000
LB -700.000 -5,381.60
7.68800 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 250.000
LB -250.000 -281.10
1.12440 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 9,487.993
LF -9,487.993 -9,470.25
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 8,703.996
LF -8,703.996 -8,687.72
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 8,703.996
LF -8,703.996 -8,687.72
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 8,703.996
LF -8,703.996 -8,687.72
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0170 607-11352 Fence Deer (Wire Mesh) 200.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0175 607-11354 Fence Deer (Wooden Stays) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0180 607-11525 Fence (Plastic) 500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0185 607-56001 Fence (Animal Protection) 314.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0190 607-60002 Game Ramp 23.000 4.000
EACH 11.000 121,000.00
11,000.00000 15.000 165,000.00
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PCN: 17778R-BID ESTIMATE RUN 05/04/2017
PROJECT: C0702-304 ESTIMATE NO: 0003 10:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 614-00012 Sign Panel (Class II) 88.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0200 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 4.000 0.000
Slipbase)
EACH 0.000 0.00
307.00000 0.000 0.00
0205 625-00000 Construction Surveying 1.000 0.355
LS 0.150 4,500.00
30,000.00000 0.505 15,150.00
0210 625-00001 Construction Surveying (Hourly) 130.000 0.000
HOUR 10.000 1,600.00
160.00000 10.000 1,600.00
0215 626-00000 Mobilization 1.000 0.496
LS 0.100 23,400.00
234,000.00000 0.596 139,464.00
0220 626-01104 Public Information Services (Tier IV) 1.000 0.110
LS 0.000 0.00
50,000.00000 0.110 5,500.00
0225  629-01001 Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 629-01002 Survey Monument (Type 2) 146.000 4.000
EACH 0.000 0.00
160.00000 4.000 640.00
0235 629-01110 Locate Monuments 608.000 70.400
HOUR 39.000 6,240.00
160.00000 109.400 17,504.00
0240  630-00000 Flagging 800.000 141.800
HOUR 349.000 12,913.00
37.00000 490.800 18,159.60
0245  630-00007 Traffic Control Inspection 92.000 12.000
DAY 12.000 1,920.00
160.00000 24.000 3,840.00
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PCN: 17778R-BID ESTIMATE RUN 05/04/2017
PROJECT: C0702-304 ESTIMATE NO: 0003 10:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 630-00012 Traffic Control Management 230.000 8.000
DAY 16.000 16,000.00
1,000.00000 24.000 24,000.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 16.000 7.000
EACH 1.000 122.00
122.00000 8.000 976.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 44.000 12.500
EACH 1.000 185.00
185.00000 13.500 2,497.50
0265 630-80343 Construction Traffic Sign (Panel Size C) 8.000 2.000
EACH 2.000 500.00
250.00000 4.000 1,000.00
0270 630-80344 Construction Traffic Sign (Special) 57.500 28.750
SF 0.000 0.00
37.00000 28.750 1,063.75
0275 630-80348 Construction Information Sign 16.000 8.000
EACH 0.000 0.00
125.00000 8.000 1,000.00
0280 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,500.00000 0.000 0.00
0285 630-80359 Portable Message Sign Panel 322.000 13.000
DAY 3.000 150.00
50.00000 16.000 800.00
0290  630-80360 Drum Channelizing Device 10.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80367 Portable Traffic Speed Monitor 1.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0300 630-80370 Concrete Barrier (Temporary) 50.000 0.000
LF 0.000 0.00

85.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80380 Traffic Cone 500.000 75.000
EACH 0.000 0.00
20.00000 75.000 1,500.00
0310 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.000
(Temporary)
EACH 0.000 0.00
4,200.00000 0.000 0.00
0315 630-85041 Mobile Attenuator 30.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0320 700-70010 F/A Minor Contract Revisions 124,355.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70011 F/A Partnering 1,400.000 0.000
FA 1,400.000 1,400.00
1.00000 1,400.000 1,400.00
0330 700-70016 F/A Fuel Cost Adjustment 14,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0344  700-70002 F/A ANTICIPATED CMO 205,629.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 2,869,778.81 298,473.84 $ 831,695.02
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0345 620-00002 Field Office (Class 2) (Special) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
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PROJECT: C0702-304 ESTIMATE NO: 0003 10:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
CAT 0400 CURRENT AMT $ 51,000.00 $ 0.00 $ 51,000.00

PROJECT TOTAL CURRENT AMT $ 2,920,778.81

$ 298,473.84 $ 882,695.02



